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East Riding Infrastructure Delivery Plan
1.1

This Infrastructure Delivery Plan (IDP) sets out what infrastructure is likely to be
needed to support the amount and distribution of housing and economic
development set out within the East Riding Local Plan. It draws on information
from the East Riding Infrastructure Study and identifies the main partners that will
have a role in helping to deliver the Local Plan. The Community Infrastructure Levy
(CIL) is likely to be an important way of funding infrastructure, where existing
funding sources are insufficient. The delivery timescales set out in the IDP are
indicative and based on development occurring at a linear rate each year. However,
the baseline (existing) capacity of infrastructure can also change over time, which
may result in changes to timescales over which new investment would be required

1.2

The infrastructure set out within the IDP has been broken down to highlight those
elements considered to be essential in delivering the scale and location of
development promoted within the Local Plan. Essential infrastructure is that which
definitely needs to be provided prior to particular developments taking place.
Whilst a need exists for other infrastructure, and has been set out within the
Delivery Plan, it may still be possible for development to go ahead prior to this
infrastructure being in place.
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What is required?

Where?
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Flood Defence and Drainage
Flood DefenceWithin the following
Investment in tidal and
settlements and Key
fluvial flood defences to Employment Sites
maintain the existing
where allocations have
level of protection and
been made either
keep pace with climate
wholly or partly within
change
flood zones 2/3a:
Cottingham,
Anlaby/Willerby/Kirk
Ella, Hessle, Beverley,
Goole, Driffield,
Howden, Pocklington,
Market Weighton,
Elloughton/Brough,
Gilberdyke/Newport,
Hornsea, Aldbrough,
Beeford, Leven,
Middleton on the
Wolds, Snaith, Cherry
Burton, Leconfield,
Wawne, Skirlaugh,
Melton Park, Hedon
Haven, and Capitol
Park.
To protect the Hull to
Selby rail line.

Main delivery
organisations
Environment
Agency, East
Riding of
Yorkshire
Council

Priority &
phasing

Cost and progress

Sources of
funding

Contingencies

Essential Potential need
for investment
throughout the
plan period

A programme of flood
defence schemes for the
Humber area totalling £80
million of Government
investment has been
announced. The Schemes
relevant to the East Riding
that are funded as part of
this are:
Humber: Skeffling Land
Purchase and Managed
Realignment;
Humber: Weighton Lock
to Boothferry Bridge;
Burstwick New Clough;
Hull and Holderness Flood
Alleviation scheme;
Goole Fields to Crowle;
Goole Dutch River
Museum Bank; Humber:
Hull Frontage;
Humber: Flood Area 4:
Paull Holme Strays to Sunk
Island;
Humber: Flood Area 3:
Sunk Island;
Humber: Brough Haven to
Weighton Lock;
Humber: North Ferriby;
Old Goole Infill of low
spot; and

National
Government
funding (such as
Flood Defence
Grant in Aid
Funding), East
Riding of
Yorkshire
Council,
developer
contributions, or
other funding
(e.g. European
Regional
Development
Fund)

Explore using
CIL
contributions
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Infrastructure Delivery Plan- Infrastructure likely to be needed

Infrastructure Delivery Plan
What is required?

Where?

Main delivery
organisations

Priority &
phasing

Cost and progress

Sources of
funding

Contingencies

Paull Holme Strays
Embankment.
The draft River Hull
Integrated Catchment
Strategy (RHICS) sets out
a c£45million investment
plan, proposed over the
next six years to reduce
flood risk to residents and
businesses within the
natural River Hull Valley.
The draft strategy is
predicted to increase the
river’s capacity by 10%
with consequential
reduced flooding. Its
components include:

Tidal barrier at River Hull
mouth: mitre gates
(£13,802,400)
Increased capacity at
pumping stations and
raising of embankments
along Holderness Drain

Infrastructure Delivery Plan
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Dredging and re-profiling
the river Hull channel.
Including the removal of
sunken boats (£
751,456)

Where?

Main delivery
organisations

Priority &
phasing

Cost and progress
(£8,448,000)
Bransholme flood
mitigation (£16,000,000)
Raising of embankments
along the Beverley and
Barmston Drain
(£5,184,000)
Smaller pumps installed at
Wilfholme and
Hempholme pumping
stations (£1,200,000)
Upland Natural
Attenuation – 25% upland
assigned. (£372,960)
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Maintenance and
refurbishment of existing
assets
Indicative funding for the
strategy is now secured
from the Humber Local
Enterprise Partnership
through the Local Growth
Fund and from Yorkshire
Water, with more funding
expected to come from
Defra’s block grant
allocation for the National

Sources of
funding

Contingencies
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What is required?

Infrastructure Delivery Plan
What is required?

Where?

Main delivery
organisations

Priority &
phasing

Cost and progress

Sources of
funding

Contingencies

East Riding of
Yorkshire
Council,
Yorkshire Water,
National
Government
funding (such as

Explore using
CIL
contributions

Flood Defence Grant.
A range of on-going and
agreed measures to
protect parts of the East
Riding are set out within
the Humber River Basin
District Consultation on
the draft Flood Risk
Management Plan
(October 2014). All of
these schemes have a
funding source.

Cottingham and
Orchard Park Flood
Alleviation Scheme
(COPFAS) is planned
to help protect
Cottingham and
northern parts of Hull

East Riding of
Yorkshire
Council,
Yorkshire
Water,
Environment
Agency,

By mid 2016

Infrastructure Delivery Plan
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Surface Water Drainage Policy ENV6 seeks to
limit surface water runoff to existing run-off
rates on Greenfield
sites, and on previously
developed land reduce

The exact amount of
investment needed cannot
be determined at this
stage. The Environment
Agency policy for the areas
concerned set out within
its Flood Risk Strategies
and Catchment Flood Risk
Management Plans is to
maintain or increase the
existing standard of
protection.
Indicative funding has been
made a available for a
c£20m flood alleviation
scheme from national
Flood Defence Grant and
Local Growth Funding

Where?

existing run-off rates by
a minimum of 30%, or
to Greenfield run-off
rate. This will require
investment in on-site
drainage infrastructure
in many locations and
will need to avoid
increasing flood risk
within and beyond
development sites, and
decrease flood risk
overall

to a 1/100 year event
standard of
protection.
Willerby and
Derringham Flood
Alleviation Scheme
(WADFAS) is planned
to help protect
Willerby and western
parts of Hull to a
1/100 year event
standard of
protection.
Anlaby and East Ella
Flood Alleviation
Scheme (AEEFAS) is
planned to help
protect Anlaby and
western parts of Hull.
Also includes new
tidal defences at
Hessle Foreshore.
Hull and Holderness
Flood Alleviation
Scheme (HaHFAS).
Mini programme of
works to create tidal
and inland defences
benefitting Paull,
Bilton, Hedon, and
Thorngumbald.
Gilberdyke and
Blacktoft Flood

Main delivery
organisations
Internal
Drainage
Boards, and
Developers

Priority &
phasing

Cost and progress

By early 2016

£16 million. Fully funded
and under construction

By mid 2017

Indicative funding has been
made a available for a
c£20m flood alleviation
scheme from national
Flood Defence Grant and
Local Growth Funding

2015 to 2020

Indicative funding has been
made a available for a
c£30m flood alleviation
scheme from national
Flood Defence Grant and
Local Growth Funding

Construction
by mid 2015

£1.4 million. Funding in
place through Internal

Sources of
funding
Flood Defence
Grant in Aid
Funding), Humber
Growth Deal,
developer
contributions, or
other funding
(e.g. European
Regional
Development
Fund)

Contingencies
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What is required?

Infrastructure Delivery Plan
What is required?

Where?

Further investigation
and investment in
infrastructure is
needed in Leven

Priority &
phasing

Cost and progress

Sources of
funding

Contingencies

Drainage Board

Construction
by mid 2015

£1 million. Funding in place
through Internal Drainage
Board

Modelling due
to be complete
by late 2014.
The
implementation
of any
recommended
solutions will
follow.
Up to 2018

Unknown cost at this
stage.
Developers are able to
bring forward surface
water drainage solutions
allowing for individual
developments to take
place in line with policy
ENV6.
£432,000.
Funding in place from
Council and National
Flood Defence Grant.
Unknown cost at this
stage.
Suspended until outcome
of the River Hull
Integrated Catchment
Strategy Publication - due
March 2015.
Developers are able to
bring forward surface

Up to 2018
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Management Project
includes
improvements to
watercourses and
pumping capacity
Eastrington and
Laxton Flood
Management Project
includes
improvements to
watercourses
Detailed hydraulic
modelling is underway
for Goole to produce
a detailed flood risk
management plan to
establish a baseline for
future drainage
infrastructure
investment.
Leconfield Flood
Alleviation Scheme

Main delivery
organisations

Where?
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Detailed studies and
hydraulic modelling
are underway for the
following hydraulic
catchment areas: Hull
and Haltemprice,
Holderness Drain,
River Hull (including
Beverley and
Driffield), Burstwick
Drain and Old Fleet
Drain (including
Hedon), Goole,
Brough and Redcliff,
and Gypsy Race
(including Bridlington)
Detailed studies and
hydraulic modelling
have yet to be started
in the following 8
further catchment
areas: Earls Dyke,
Barmston Main Drain,
Hornsea Mere

Main delivery
organisations

Priority &
phasing

Potential need
for investment
throughout
plan period

Cost and progress
water drainage solutions
allowing for individual
developments to take
place in line with policy
ENV6.
Indicative funding for River
Hull Catchment Strategy of
£45 million from various
partners.
Unknown cost at this
stage. These Studies do
not impact on the Strategy
and Allocations proposed.

Sources of
funding

Contingencies
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Infrastructure Delivery Plan
What is required?

Where?

Main delivery
organisations

(including Hornsea),
South Holderness
Level Drains (including
Withernsea), North
Cave Beck, Market
Weighton Canal, and
Lower Derwent and
Ouse.
These investigations
may identify further
flood alleviation
schemes in these areas
Various small scale
flood mitigation
schemes are either
planned or under
construction in
locations throughout
the East Riding.
No investment
required at a strategic
level

Yorkshire
Water

Cost and progress

Throughout
the plan period

N/A

N/A

N/A

Sources of
funding

Contingencies

Explore using
CIL
contributions
where
schemes help
facilitate
future
development
Investment is
driven by
Yorkshire
Water's
investment plans
as well as demand
from new
development
upon request for
connection
Developers
would need to

Work with
Yorkshire
Water to
ensure that
sufficient
investment is
included
within each 5
year
investment
plan to
provide for
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Utilities
Water Supply and
Distribution - No
investment required at a
strategic level.
However, localised
investment will still be
needed to make new
connections and to
improve and maintain
assets. This is
considered through the
site allocation and

Priority &
phasing

Where?

Main delivery
organisations

Priority &
phasing

Cost and progress

development
management process
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Gas Transmission and
Distribution - No
investment required at a
strategic level.
However, there will still
be localised investment
needed to make new
connections and to
improve and maintain
assets. This is
considered through the
site allocation and
development
management process.
Electricity Distribution
Infrastructure Investment in extra high
voltage electricity
distribution systems is
needed in certain
locations. Localised
investment is needed to
make new connections

No investment
required at a strategic
level

Northern Gas
Networks and
Independent
Gas
Transporters

N/A

N/A

To supply Beverley,
Market Weighton,
Cottingham &
surrounding areas, an
upgrade to Beverley
Bulk Supply Point may
be needed
To supply Bridlington,
Driffield, Hornsea,

Northern
Powergrid
(YEDL)

Essential 2018 to 2024

£4 million

Essential- 2024
to 2029

£2.5 million

Sources of
funding
fund
improvements if
more
development is
brought forward
than that
anticipated within
the current
Yorkshire Water
investment plan.
Investment is
driven by demand
and funding from
new development
upon request for
connection as
well as the
investment plans
of the National
Grid, Northern
Gas Networks,
and Independent
Gas
Transporters.
Investment is
driven by demand
and funding from
new development
upon request for
connection as
well as the
investment plans
of National Grid

Contingencies
developments
envisaged.

Use of
electricity,
heating oil, or
other sources
of energy to
meet required
heating needs.

If issues with
funding via
developer
connection
requests
become
apparent, the
Council will
seek to
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What is required?
alongside new
development and to
improve and maintain
assets

Where?

Priority &
phasing

Cost and progress

Essential - Up
to 2018

£5.5 million

Essential - Up
to 2018

Up to £11 million

Essential 2024 to 2029

N/A

Essential- Up
to 2018

N/A

Sources of
funding
and Northern
Powergrid
(YEDL).
Investment likely
to be mainly
required from
larger commercial
development.
Residential
developments can
connect at lower
voltage levels,
avoiding these
abnormal costs.

Contingencies
address
infrastructure
needs through
submitting
funding bids
(such as ERDF
or Growing
Places)
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Pocklington,
Wilberfoss, Stamford
Bridge, Middleton on
the Wolds, Aldbrough,
& surrounding areas a
further upgrade at
Beverley Bulk Supply
Point may be needed
To supply Elloughtoncum-Brough & Melton
& surrounding areas a
new Primary
Substation and
connecting circuits
may be needed
To supply Bridlington
& surrounding area
investment in a new
Primary Substation
and connecting
circuits may be
needed
To supply Beverley &
surrounding area
investment may be
possible through
Northern Powergrid's
asset replacement
plans to provide for
additional Primary
Substation capacity
To supply Hornsea,
Brandesburton &

Main delivery
organisations

Where?
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surrounding area,
investment may be
possible through
Northern Powergrid's
asset replacement
plans to provide for
additional Primary
Substation capacity
To supply Hedon,
Hedon Haven &
surrounding area an
upgrade to Saltend
Bulk Supply Point and
a new Primary
Substation may be
needed.
To supply Pocklington
& surrounding area,
investment may be
possible through
Northern Powergrid's
asset replacement
plans to provide for
additional Primary
Substation capacity
To supply Driffield &
surrounding area, a
new Primary
Substation may be
needed
To supply Market
Weighton &
surrounding area a

Main delivery
organisations

Priority &
phasing

Essential - Up
to 2018

Cost and progress

£4 million

Essential- 2018
to 2024

N/A

Essential 2018 to 2024

£3 million

Essential 2018 to 2024

£4.5 million

Sources of
funding

Contingencies

Infrastructure Delivery Plan

What is required?
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What is required?

Telecommunications - No
investment required at
the strategic level.
However, there will still
be localised investment
needed to make new
connections
Sewage Treatment Increase capacity of
waste water treatment
works

Where?

Priority &
phasing

Cost and progress

Sources of
funding

Contingencies

Essential - Up
to 2018

£100,000

KC and BT
Openreach

N/A

N/A

KC, BT
Openreach, and
developers upon
request for
connection

None
Required

Yorkshire
Water

Essential- 2015
to 2029

Unknown at this stage.

Investment is
driven by demand
from new
development
upon request for
connection as
well as Yorkshire
Water's
investment plans

Work with
Yorkshire
Water to
ensure that
sufficient
investment is
included
within each 5
year
investment
plan to
provide for
developments
envisaged

Developers
would need to
fund
improvements if
more
development is
brought forward
than that

Infrastructure Delivery Plan
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new circuit may be
needed
To supply Snaith &
surrounding area
additional 11kV
interconnection may
be needed
Provisional Broadband
Delivery UK allocation
of £8.54m to improve
broadband in the
Humber area
No investment
required at a strategic
level
The following waste
water treatment
works may require
further investment
over the plan period:
Aldbrough, Beverley,
Holme on Spalding
Moor, Leconfield,
Market Weighton,
Melton, Nafferton,
North Ferriby, and
Wetwang
Investment would be
required in Bridlington
waste water
treatment works to
further improve
bathing water quality.

Main delivery
organisations

Where?

Main delivery
organisations

Priority &
phasing

Extensions to existing
practices or new
practices may be
required in various
settlements. Changes
to opening hours and
mix of clinical staff
within existing
surgeries may also
help to resolve future
capacity issues.

East Riding of
Yorkshire and
Vale of York
Clinical
Commissioning
Groups

Essential Potential need
throughout
plan period

NHS Dental Services - An
increase in Dentist
provision

Extensions to existing
practices or new
practices may be
required in various
settlements. Changes
to opening hours
within existing
practices may also
help to resolve future
capacity issues.

East Riding of
Yorkshire and
Vale of York
Clinical
Commissioning
Groups

Pharmacy Services

No investment in new
pharmacies required
at the current time

Private Sector/
East Riding of
Yorkshire and
Vale of York

Health
NHS GPs Services - An
increase in GP provision

Cost and progress
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Sources of
funding
anticipated within
the current
Yorkshire Water
investment plan.

Contingencies

Unknown at this stage.

National
Government
funding via East
Riding of
Yorkshire and
Vale of York
Clinical
Commissioning
Groups

Essential Potential need
throughout
plan period

Unknown at this stage.

National
Government
funding via East
Riding of
Yorkshire and
Vale of York
Clinical
Commissioning
Groups

N/A

N/A

Private Sector/
National
Government
funding via East

Work with
the NHS and
developers on
major
development
proposals to
establish
suitable
locations.
Explore using
CIL
contributions
Work with
the NHS and
developers on
major
development
proposals to
establish
suitable
locations.
Explore using
CIL
contributions
None
required
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What is required?

Hospital Services - No
strategic level
investment required

Where?

Main delivery
organisations
Clinical
Commissioning
Groups

Priority &
phasing

Cost and progress

Sources of
funding
Riding of
Yorkshire and
Vale of York
Clinical
Commissioning
Groups
NHS Hospital
Trusts

Contingencies

NHS Hospital
Trusts

N/A

N/A

None
required

Education
Pre-School and Early Years
- No investment
required at a strategic
level

No investment
required at a strategic
level

N/A

N/A

Private Sector
and East Riding of
Yorkshire
Council

None
required

Primary Schools Increase in pupil
capacity. Capacity will
be provided through the
re-arrangement of
existing school buildings,
the physical extension of

Projected primary
school capacity
shortfall needs to be
resolved in the
Beverley area. This
will be addressed
through provision of a

East Riding of
Yorkshire
Council,
Private,
Voluntary and
Independent
sector
East Riding of
Yorkshire
Council,
Independent
schools
(including
Academy

Essential 2018 to 2029

£4.5 million for the new
school.
£940,000 for an extension
to Keldmarsh Primary
School.

East Riding of
Yorkshire
Council,
Academy Schools,
and National
Government
funding

Potential to
use developer
contributions,
including CIL
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New East Riding
Community Hospital
now open in Beverley.
This has resulted in
the transfer of beds
from Hornsea, the
existing Beverley
Westwood, and
Driffield Community
hospitals, and some
rationalisation of beds
in Withernsea

Where?

schools, and/or
potentially a new school
in a limited number of
cases

new 1.5 form entry
school, an extension
to Keldmarsh Primary
School, and the
internal rearrangement of other
existing primary
school space.
Projected primary
school capacity
shortfall needs to be
resolved in the
Bridlington area. This
will be addressed
through the internal
re-arrangement of
existing primary
school space and/or
physical extension of
schools.
Projected primary
school capacity
shortfall needs to be
resolved in the
Driffield area. This will
be addressed through
the internal rearrangement of
existing primary
school space and/or
physical extension of
schools.
Projected primary

Main delivery
organisations
Schools and
Free Schools)

Priority &
phasing

Cost and progress

Essential 2018 to 2029

£1.4 million. This cost is
based on providing
additional capacity through
physical extensions to
schools alone. The
reorganisation of existing
space within schools would
also help reduce projected
capacity deficits and lower
the cost.

Essential 2018 to 2029

£1.6 million. This cost is
based on providing
additional capacity through
physical extensions to
schools alone. The
reorganisation of existing
space within schools would
also help reduce projected
capacity deficits and lower
the cost.

Essential –

£3 million for the new

Sources of
funding
settlements

Contingencies
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What is required?

Infrastructure Delivery Plan
What is required?

Where?

Priority &
phasing
2012 to 2029

Essential –
2012 to 2029

Cost and progress

Sources of
funding

Contingencies

school.
£470,000 for extensions
to existing schools taking
into account existing
investment. This cost is
based on providing
additional capacity through
physical extensions to
schools alone. The
reorganisation of existing
space within schools would
also help reduce projected
capacity deficits and lower
the cost.

£3 million.
Developers of the Brough
South development
(allocation ECB-C) have
already made provision for
this school as part of a
planning permission legal
agreement.

Infrastructure Delivery Plan
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school capacity
shortfall needs to be
resolved in the Goole
area. This is being
addressed through the
current provision of
additional school
places at all of the
towns primary
schools. This leaves a
requirement for a new
1 form entry school
within the GOO-A
housing allocation and
some further minor
provision within
existing schools via
the internal rearrangement of
existing primary
school space and/or
physical extension of
schools.
Projected primary
school capacity
shortfall needs to be
resolved in the
Elloughton-cumBrough area. This will
be addressed through
provision of a new
single form entry
school.

Main delivery
organisations

Where?
Projected primary
school capacity
shortfall needs to be
resolved in the
Howden area. This
will be addressed
through the internal
re-arrangement of
existing primary
school space and/or
physical extension of
schools.
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Projected primary
school capacity
shortfall needs to be
resolved in the Market
Weighton area. This
will be addressed
through the internal
re-arrangement of
existing primary
school space and/or
physical extension of
schools.
Projected primary
school capacity
shortfall needs to be
resolved in the
Withernsea area. This
will be addressed

Main delivery
organisations

Priority &
phasing
Essential 2018 to 2029

Essential 2018 to 2029

Essential 2012 to 2029

Cost and progress
£470,000. This cost is
based on providing
additional capacity through
physical extensions to
schools alone. The
reorganisation of existing
space within schools would
also help reduce projected
capacity deficits and lower
the cost. Funding for the
majority of this is secured
through a legal agreement
on an existing housing
permission on allocation
HOW-A.
£470,000. This cost is
based on providing
additional capacity through
physical extensions to
schools alone. The
reorganisation of existing
space within schools would
also help reduce projected
capacity deficits and lower
the cost.
£940,000. This cost is
based on providing
additional capacity through
physical extensions to the
school alone. The
reorganisation of existing

Sources of
funding

Contingencies

Infrastructure Delivery Plan

What is required?
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What is required?

Where?

Priority &
phasing

Cost and progress

Sources of
funding

Contingencies

space within the school
would also help reduce
projected capacity deficits
and lower the cost.
Essential 2012 to 2029

£235,000. This cost is
based on providing
additional capacity through
physical extensions to the
school alone. The
reorganisation of existing
space within the school
would also help reduce
projected capacity deficits
and lower the cost.

Essential 2012 to 2029

£235,000. This cost is
based on providing
additional capacity through
physical extensions to the
school alone. The
reorganisation of existing
space within the school
would also help reduce
projected capacity deficits
and lower the cost.

Essential 2012 to 2029

Unknown minor cost for
the internal rearrangement of existing
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through the internal
re-arrangement of
existing primary
school space and/or
physical extension of
the school.
Projected primary
school capacity
shortfall needs to be
resolved in the
Keyingham area. This
will be addressed
through the internal
re-arrangement of
existing primary
school space and/or
physical extension of
the school.
Projected primary
school capacity
shortfall needs to be
resolved in the Kilham
area. This will be
addressed through the
internal rearrangement of
existing primary
school space and/or
physical extension of
the school.
Projected primary
school capacity
shortfall needs to be

Main delivery
organisations

Where?
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resolved in the
Middleton-on-theWolds area. It is likely
that this will be
addressed through the
internal rearrangement of
existing primary
school space.
Projected primary
school capacity
shortfall needs to be
resolved in the
Patrington area. It is
likely that this will be
addressed through the
internal rearrangement of
existing primary
school space.
Projected primary
school capacity
shortfall needs to be
resolved in the North
Ferriby area. This will
be addressed through
the internal rearrangement of
existing primary
school space and/or
physical extension of
the school.
General primary

Main delivery
organisations

Priority &
phasing

Cost and progress
primary school space.

Essential 2018 to 2029

Unknown minor cost for
the internal rearrangement of existing
primary school space.

Essential 2012 to 2029

£235,000. This cost is
based on providing
additional capacity through
physical extensions to the
school alone. The
reorganisation of existing
space within the school
would also help reduce
projected capacity deficits
and lower the cost.

2012 - 2029

Unknown total cost

Sources of
funding

Contingencies

Infrastructure Delivery Plan
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What is required?

Where?

Main delivery
organisations

Priority &
phasing

school building
improvement works
across the East Riding.

Secondary Schools Increase in pupil
capacity and premises
improvements. Capacity
will be provided through
the re-arrangement of
existing school buildings,
and/or the physical
extension of schools

East Riding of
Yorkshire
Council,
Independent
schools
(including
Academy
Schools and
Free Schools

Essential 2018 to 2029

Essential 2024 to 2029

(dependant on the
requirements arising over
plan period). £4.155m
secured to date from East
Riding of Yorkshire
Council.
£1.9 million. This cost is
based on providing
additional capacity through
physical extensions to the
school alone. It is unlikely
that extensions would be
needed as the admissions
process can be used to
better balance the capacity
of the three secondary
schools in the town.

£470,000. This cost is
based on providing
additional capacity through
physical extensions to the
school alone. The
reorganisation of existing
space within the school
would also help reduce
projected capacity deficits

Sources of
funding

Contingencies

East Riding of
Yorkshire
Council,
Academy Schools,
and National
Government
funding
settlements

Potential to
use developer
contributions,
including CIL
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Projected secondary
school capacity
shortfall needs to be
resolved within
Beverley High and
Grammar Schools’
catchment area. There
may be opportunities
to explore whether
the distribution of
pupils across the
different schools in
the town (the third
school being Longcroft
School) could be
better balanced
through the
admissions process.
Projected secondary
school capacity
shortfall needs to be
resolved within
Driffield School’s
catchment area. This
will be addressed
through extensions to
the school and/or the

Cost and progress

Where?
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internal rearrangement of
existing space within
the school.
Projected secondary
school capacity
shortfall needs to be
resolved within Goole
High School’s
catchment area. This
is being addressed
through extensions to
the school.
Projected secondary
school capacity
shortfall needs to be
resolved within
Headlands School’s
(Bridlington)
catchment area. There
may be opportunities
to explore whether
the distribution of
pupils across the two
schools in the town
(the other being
Bridlington School)
could be better
balanced through the
admissions process.
Projected secondary
school capacity
shortfall needs to be

Main delivery
organisations

Priority &
phasing

Cost and progress
and lower the cost.

Essential 2018 to 2029

£1.4 million.
Additional capacity is
currently being provided at
the school via a £10.1
million Priority School
Building Programme
project.

Essential 2024 to 2029

£470,000. This cost is
based on providing
additional capacity through
physical extensions to the
school alone. It is unlikely
that extensions would be
needed as the admissions
process can be used to
better balance the capacity
of both secondary schools
in the town.

Essential 2012 to 2029

£1.4 million.
Developers of the Brough
South development

Sources of
funding

Contingencies

Infrastructure Delivery Plan

What is required?

Infrastructure Delivery Plan
What is required?

Where?

Main delivery
organisations

Priority &
phasing

resolved within South
Hunsley School’s
catchment area. This
will be addressed
through extensions to
the school.

Further and Higher
Education - No reports
of any funding issues

Leisure and Amenity

No further investment
required at a strategic
level

2012 - 2018

2012 - 2029

East Riding of
Yorkshire
Council,
Further and
Higher
Education
Institutions

N/A

Sources of
funding

Contingencies

(Allocation ECB-C) have
already made provision for
100 additional school
places as part of a planning
permission legal
agreement. This would
leave £705,000 of
investment in additional
classrooms still required.
£63.5m. £61m secured via
the Priority School Building
Programme, and £2.57
secured from East Riding
of Yorkshire Council.

Unknown total cost
(dependant on the
requirements arising over
plan period). £13.75m
secured to date from East
Riding of Yorkshire
Council.
N/A

National
Government
funding through
the Higher
Education
Funding Council
for England, and
tuition fees

None
required

Infrastructure Delivery Plan
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General school
building improvements
at Hessle High School,
Goole High School,
Withernsea High
School and Wolfreton
School (Willerby /
Kirk-Ella).
General secondary
school building
improvement works
across the East Riding.

Cost and progress

Where?

Leisure Facility Provision Existing provision
adequate to cater for
future population levels

No investment
required at a strategic
level

Public Open Space and
Playing Pitches Additional open space
and playing pitches.
Public realm
improvements in
Bridlington

Identified shortfalls of
open space provision
from the nine
categories in various
locations across the
East Riding. Public
realm improvements
identified through the
Bridlington Town
Centre AAP
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Library Services - No
No investment
investment required at a required at a strategic
strategic level
level
Community Recycling
No investment
Facilities - No investment required at a strategic
required at a strategic
level
level
Older and Younger Person's Services
Older Person's
In the short term (to
Accommodation 2015) the Local
Additional ‘extra care’
Investment Plan

Main delivery
organisations
East Riding of
Yorkshire
Council,
Community
use of School
facilities,
Private
facilities, and
Parish Halls
East Riding of
Yorkshire
Council, Town
and Parish
Councils, and
Developers

Priority &
phasing
N/A

Cost and progress

Need for
investment
throughout the
plan period

Majority of provision is
developer led, therefore
total costs are unavailable
at this stage.
c£6 million for public
realm improvements
identified through the
AAP.

East Riding of
Yorkshire
Council
East Riding of
Yorkshire
Council,
Private sector

N/A

N/A

N/A

N/A

East Riding of
Yorkshire
Council,

Need for
investment
throughout the

A £6.75 million 40 unit
extra care scheme is being
constructed in Beverley.

N/A

Sources of
funding
East Riding of
Yorkshire
Council, Private
Sector, and Town
and Parish
Councils

Contingencies
None
required

Provision of open
space as part of
development sites
as well as
developer
contributions for
off-site provision,
where
appropriate.
Funding from
Sport England and
other national
bodies
East Riding of
Yorkshire
Council
East Riding of
Yorkshire
Council

Investigate
provision of
contributions
via CIL

Bids for funding
to the Homes
and Communities

Work with
developers on
major

None
required
None
required

Infrastructure Delivery Plan

What is required?

Infrastructure Delivery Plan
What is required?
provision

identifies Beverley and
Goole as priorities for
older people's
supported
accommodation,
particularly for
affordable extra care
housing. The Older
People's Housing
Strategy indicates that
the main areas for
development of crosstenure extra care or
similar, should be in
the Major Haltemprice
Settlements and
Principal Towns and
that developments in
the Towns should also
be considered if they
meet identified need.
It also recognises the
need for 80 affordable
extra care units in
Beverley and Goole.
No investment
required at a strategic
level

Main delivery
organisations
Private sector

Priority &
phasing
plan period

East Riding of
Yorkshire
Council

N/A

Cost and progress
Exact amount of
investment needed for
further similar schemes
over the plan cannot be
quantified.

N/A

Sources of
funding
Agency, East
Riding of
Yorkshire
Council, and the
private sector

East Riding of
Yorkshire
Council

Contingencies
development
proposals to
establish
suitable
locations

None
required

Infrastructure Delivery Plan
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Services for Children and
Families - No investment
required at a strategic
level. However, the
Council will need to find
additional funding to
provide for any
additional staffing

Where?

Where?

requirements within
Children’s Centres or
other initiatives
required to serve the
needs of future housing
developments
Emergency Services
No strategic deficits in
service coverage evident
at this stage

No strategic deficits in
service coverage
evident

Humberside
Police,
Humberside
Fire and
Rescue
Service, and
Yorkshire
Ambulance
Service

N/A

N/A

Humberside
Police,
Humberside Fire
and Rescue
Service, and
Yorkshire
Ambulance
Service

None
required

Improvements set out
within Local Transport
Plan individual
settlement transport
strategies; major cross
country routes such as
Wolds Way, Way of
the Roses, Minster
Way, and
Transpennine Trail;
the Public Rights of
Way network; and the
National Cycle
Network. An
additional length of
off-road cycle facility

East Riding of
Yorkshire
Council

N/A
2016/17 start
for the Goole
Cycle facility.

N/A

East Riding of
Yorkshire
Council, Local
Transport Plan
funding
settlements

Potential to
use developer
contributions,
including CIL

Transportation
Walking and cycling
facilities- improvements

Main delivery
organisations

Priority &
phasing

Cost and progress
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£0.31m for the Goole
Cycle facility; £0.16m LEP
funding secured as part of
the Local Growth Deal,
and £0.15 from ERYC.

Sources of
funding

Contingencies

Infrastructure Delivery Plan

What is required?

Infrastructure Delivery Plan
What is required?

Highways - Additional
highway capacity will
need to be considered

Where?

East Riding of
Yorkshire
Council,
Highways
Agency and
City of York
Council (in
relation to
A64 junction
improvements)

Priority &
phasing

Cost and progress

Essential 2024 to 2029

£1.9 million

Essential 2018 to 2029

Minor cost

Essential Under
construction
with
completion
due by March
2015

£21.5 million. Funding
secured from DfT and East
Riding of Yorkshire
Council.

Sources of
funding

Contingencies

Devolved Local
Transport
Funding to be
spent by the
Humber and
York, North
Yorkshire, and
East Riding Local
Transport Bodies;
Local Transport
Plan funding
settlements; East
Riding of
Yorkshire
Council, Hull City
Council, National
Government
funding to the
Highways Agency
(such as Pinch
Point funding),
Regional Growth
Fund; Growing
Places Fund, and
developer
contributions

Potential to
use developer
contributions,
including CIL
Potential to
use developer
contributions,
including CIL
Potential to
use developer
contributions,
including CIL

Infrastructure Delivery Plan
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on Lower Bridge
Street/Bridge Street in
Goole funded by the
Local Growth Deal via
the LEP.
An improvement will
be needed at A164
Swanland roundabout
to resolve capacity
issues
An improvement will
be needed to the
signal timings at A164
Jocks Lodge Junction
with A1079 to resolve
capacity issues
To resolve capacity
issues within the
Beverley Urban Area,
on the A1035, and at
the northern end of
the A1174 and A164,
the Beverley Integrated
Transport Plan
including Southern
Relief Road,
A1174/A1035 junction
improvements, and
town centre traffic
management
improvements has
conditional funding
approval from

Main delivery
organisations

Where?

East Riding of Yorkshire Council 28

Government
To resolve capacity
issues at the Dunswell
Roundabout with the
A1074, A1033, and
A1079, signalisation of
the roundabout will be
needed
To resolve capacity
issues at the A1079
Killingwoldgraves
Roundabout, widening
of the roundabout and
some of its
approaches and exits
will be needed
To resolve capacity
issues at the Holme
Road junction on the
A1079 at Market
Weighton, the
provision of a
roundabout will be
needed
To resolve capacity
issues at the A1079
Shiptonthorpe
Roundabout, widening
some of its
approaches and exits
may be needed
A1079 corridor
improvements,

Main delivery
organisations

Priority &
phasing

Cost and progress

Sources of
funding

Contingencies

Essential - Up
to 2018

£435,000.

Potential to
use developer
contributions,
including CIL

Essential - Up
to 2018

£1.2 million

Potential to
use developer
contributions,
including CIL

Essential Under
construction
with
completion in
April 2015

£1.5 million. Funding
secured from DfT and the
developers of the adjoining
allocations (MW-B and
MW-C).

Potential to
use developer
contributions,
including CIL

Essential 2018 to 2024

£1.3 million

Potential to
use developer
contributions,
including CIL

2017/18 Start

£14 million
Scheme; £8m LEP funding

None
required.

Infrastructure Delivery Plan

What is required?

Infrastructure Delivery Plan
What is required?

Where?

Priority &
phasing

Cost and progress

Sources of
funding

Contingencies

secured as part of the
Local Growth Deal, and
£4m from ERYC.
Essential 2012 to 2029

Unknown at this stage depends on measures
brought forward through
individual planning
application transport
assessments.

None
required

Essential 2024 to 2029

£110,000

Potential to
use developer
contributions,
including CIL

Essential 2024 to 2029

£600,000

Potential to
use developer
contributions,
including CIL

Infrastructure Delivery Plan
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including a stretch of
duel carriageway
between Barmby
Moor and Wilberfoss.
There is an impact
from East Riding
Development on the
A63 and A1033 road
links and junctions
within Hull. Robust
sustainable travel
planning measures will
be implemented
through policy EC4
and an SPD to mitigate
the impact of
development on the
highway network
To resolve capacity
issues at Junction 36
of the M62 (Goole),
minor widening and
partial signalisation of
the junction will be
required
To resolve capacity
issues at the A63
Humber Bridgehead
Junction with the A15
(Hessle), minor
widening of the
carriageway and
partial signalisation of

Main delivery
organisations

Where?
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the junction will be
required
To resolve capacity
issues at five junctions
along the A1033 a
mixture of minor
widening works on
the carriageway as
well as signalisation
will be required. The
junctions are:
-Southcoates Lane
Roundabout
-Northern Gateway
Roundabout
-Marfleet Avenue
Roundabout
-Somerden Road
Roundabout
-Salt End Roundabout
with Saltend Lane and
Paull Road
To resolve capacity
issues at the A1033
Hedon By-pass/B1362
Roundabout widening
is proposed to some
of the entry and exit
arms of the
roundabout alongside
provision of a filter
lane.
To resolve capacity

Main delivery
organisations

Priority &
phasing

Cost and progress

Sources of
funding

Contingencies

Essential 2018 to 2029

£10 million

Potential to
use developer
contributions,
including CIL

Essential 2018 to 2024

£720,000

Potential to
use developer
contributions,
including CIL

Essential -

£280,000

Potential to

Infrastructure Delivery Plan

What is required?

Infrastructure Delivery Plan
What is required?

Where?

Along with a number
of highway
improvements (see

Priority &
phasing
2018 to 2024

Essential 2018 to 2024

Essential - Up
to 2018 for the
direct road link
Essential 2018 to 2024
for East Hull
Park and Ride

Cost and progress

Sources of
funding

Contingencies
use developer
contributions,
including CIL

£550,000

Potential to
use developer
contributions,
including CIL

Potential to
use developer
contributions,
including CIL

Infrastructure Delivery Plan
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issues at the B1362
Hull Road Mini
Roundabout with the
Supermarket access
road widening to its
western arm is
proposed.
To address capacity
issues at the B1240
Baxter Gate and St
Augustine’s Gate
junctions with the
B1362 Fletcher Gate
(Hedon), and the
B1240 signalised
crossroads with
School Road and
Staithes Road
(Preston), traffic
management measures
are proposed
Provision of 205
hectares of land at
Hedon Haven to cater
for the expansion of
the Port of Hull will
have a significant
impact on the A1033
and A63.

Main delivery
organisations

Where?
above), provision of a
Park and Ride facility,
and direct road link to
Alexandra Dock from
the site are required
to mitigate this impact
Some development
within the East Riding
has an impact on the
A64 Grimston Bar
Interchange with the
A1079. The Council is
working with the City
of York Council and
the Highways Agency
to assess the impact of
development on the
junction and establish
any necessary
mitigation measures
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The Council is also
working with other
relevant Authorities to
potentially look at the
A64 corridor and
identify any short term
requirements, and set
out trigger points at
which further reviews
of the situation need
to be carried out and
trigger points for

Main delivery
organisations

Priority &
phasing

Cost and progress

Essential- To
be determined
in conjunction
with work
being
completed
between the
Council, City
of York
Council, and
the Highways
Agency

To be determined in
conjunction with work
being completed between
the Council, City of York
Council, and the Highways
Agency

Sources of
funding

Contingencies

Potential to
use developer
contributions,
including CIL

Infrastructure Delivery Plan

What is required?

Infrastructure Delivery Plan
What is required?

Where?
implementing further
mitigation measures
To resolve issues in
the Goole Urban
Area, completion of
the Capitol Park link
road between M62
Junction 36 and
Andersen Road has
European Regional
Development Funding
To resolve issues in
the Elloughton/Brough
Urban Area
completion of the
Brough Relief Road is
proposed.

Priority &
phasing

Cost and progress

Sources of
funding

Contingencies

EssentialUnder
construction

c£10 million.
Funding in place and under
construction.

Potential to
use developer
contributions,
including CIL

2018 to 2029

£6m. Planning permission
granted and funding to be
provided by adjacent
developers, including
Brough South (ECB-C),
and East Riding of
Yorkshire Council.
£7 million.
Funding in place from the
Humber Local Transport
Body with construction
due to start in 2015.

Potential to
use developer
contributions,
including CIL

Up to 2029

Total cost included as part
of development on housing
allocation BRID-A

None
required

Up to 2029

c£7 million to £10 million.
This scheme is not

Potential to
use developer

Essential - Up
to 2021

Potential to
use developer
contributions,
including CIL

Infrastructure Delivery Plan
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Measures to
implement Bridlington
Town Centre Area
Action Plan's access
and movement
strategy, including
improvements to
Hilderthorpe Road
and Beck Hill
North of Bridlington
Link Road from A165
Scarborough Road to
Bempton Lane.
Improvements
allowing for two way

Main delivery
organisations
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Bus Services - No
additional bus services
required as a result of
planned new
development

Where?
traffic on the A166 at
Stamford Bridge are
proposed. These will
reduce congestion
within Stamford
Bridge and overall
delays along the A166
corridor
Structural repair work
to the A645 Newland
bridge which carries
the A645 link road
over the River Aire.
The road provides a
direct route from
Goole Docks and the
M62 motorway to
Drax Power Station
No additional bus
services required as a
result of planned new
development
Enhanced bus services
may provide a means
of encouraging a shift
away from car use to
public transport and
help address highway
capacity issues along
the A1079, A164,
A1174, A1035, and

Main delivery
organisations

Private Bus
Operators,
East Riding of
Yorkshire
Council, and
Hull City
Council (in
relation to
Hull Park and
Ride facilities)

Priority &
phasing

Cost and progress

Sources of
funding

Contingencies

required to accommodate
new development
proposed as part of the
Local Plan

contributions,
including CIL

Essential 2015 onwards

£1.6 million.
Funding in place and
construction due to start
in 2015.

None
required

N/A

Provision of bus service
enhancements are likely to
be developer led via the
requirements of transport
assessments. Therefore
total costs are unavailable
at this stage.

Devolved Local
Transport
Funding to be
spent by the
Humber and
York, North
Yorkshire, and
East Riding Local
Transport Bodies,
Local Transport
Plan funding
settlements, East
Riding of
Yorkshire
Council, Hull City

Potential to
use CIL
contributions

Infrastructure Delivery Plan

What is required?

Infrastructure Delivery Plan
What is required?

Where?

Main delivery
organisations

Priority &
phasing

Cost and progress

A63/A1033
Enhanced bus services
have been identified as
being potentially
beneficial for a
number of housing
allocations due to the
likely population
increase in these areas

A Beverley park and
ride facility is
proposed to reduce
congestion and

Contingencies

£8.5 million for the
Beverley Park and Ride,
including funding from East
Riding of Yorkshire
Council and developers.
c£6 million for each of the
two Hull Park and Ride
sites.

Infrastructure Delivery Plan
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Enhancements to
public transport,
including bus services,
along the M62/A63
corridor have been
identified as being
important to ensure
that best possible use
is made of the existing
highway capacity in
the corridor. This will
also help to ensure
that sufficient highway
capacity is available for
the employment
allocations along the
corridor

Sources of
funding
Council, Private
Bus Operators,
and developer
contributions

Rail Services - No
additional rail services
required as a result of
planned new
development

Where?
facilitate access to
Beverley Town
Centre. Park and ride
sites are proposed to
serve Hull to the
north and east of the
City
No additional rail
services required as a
result of planned new
development.
However, enhanced
rail services may
provide a key means
of encouraging modal
shift away from car
use to help address
highway capacity
issues.
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Enhancements to
public transport,
including rail services,
along the M62/A63
corridor have been
identified as being
important to ensure
that best possible use
is made of the existing
highway capacity in
the corridor. This will
also help to ensure
that sufficient highway

Main delivery
organisations

Rail Operators

Priority &
phasing

N/A

Cost and progress

N/A

Sources of
funding

Rail Operators,
and National
Government
funding

Contingencies

None
required

Infrastructure Delivery Plan

What is required?

Infrastructure Delivery Plan
What is required?

Where?

Main delivery
organisations

Priority &
phasing

Cost and progress

Sources of
funding

Contingencies

capacity is available for
the employment
allocations along the
corridor

Infrastructure Delivery Plan
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